COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2013

ESTI MATE SUMVARY 14: 04: 28
CONTI D C15402 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 15402- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.0 DAYS TI VE ALLOW 350 WORK DAYS
Ft. Morgan to Brush (Phase I11) PERCENT TI ME: 41. 14 ORI G TI VE ALLOW 350 WORK DAYS
PRQJECT NO. I M 0761- 191
Ft. Morgan to Brush (Phase I11)
NAVE OF RQAD: 076A
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 10/ 05/ 2013 DATE TI ME STARTED 03/ 04/2013
6374 S. RACINE C RCLE DATE LET 01/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 12/ 2013 DATE ACCEPTED
CENTENNI AL CcO 80111 303- 688-6611 DATE NOTI CE TO PROCEED 03/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 40, 193, 054. 31 PARTI Cl PATI NG $ 15,610, 798.37 $ 4,009, 899. 23
AWARD PROJECT AM: $ 37,574, 315. 54 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 38. 84% TOTAL EARNI NGS 15, 610, 798. 37 4,009, 899. 23
FUNDS AVAI LABLE: $ 24,582, 255.94 STOCKPI LED MATERI ALS 501, 845. 35 -497, 068. 64
GROSS EARNI NGS 16, 112, 643. 72 3,512, 830. 59
TOTAL CLAI VB $ 0.00 RETAI NAGE - 418, 553. 95 -120, 296. 98
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 15, 694, 089. 77 3,392, 533.61
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 15, 694, 089. 77 3,392, 533. 61
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 3,392, 533. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C15402

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00220 *Renoval of Asphalt Mat 127, 200. 000 70, 174. 000
SY 0. 000 0. 00
0. 75000 70, 174. 000 52, 630. 50
0065 202- 00250 *Renoval of Pavenent MarKking 17, 140. 000 5, 675. 000
SF 0. 000 0. 00
1. 35000 5, 675. 000 7,661. 25
0070 202- 00500 Renoval of Portions of Present Structure 1. 000 0.330
EACH 0. 000 0. 00
19, 650. 00000 0. 330 6, 484. 50
0075 202-00700 *Renoval of Light Standard 4. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0080 202-00810 *Renoval of G ound Sign 149. 000 79. 000
EACH 0. 000 0. 00
45. 00000 79. 000 3, 555. 00
0085 202-00821 *Renoval of Sign Panel 3. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0090 202-01000 *Renoval of Fence 7,583. 000 2,190. 000
LF 1, 140. 000 912. 00
0. 80000 3, 330. 000 2,664.00
0095 202- 01030 *Renoval of Road C osure Gate 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0100 202-01130 *Renoval of Quardrail Type 3 14, 233. 000 8, 086. 000
LF 0. 000 0. 00
1. 25000 8, 086. 000 10, 107. 50
0105 202-01140 Renoval of Quardrail Type 4 145. 000 72.000
LF 0. 000 0. 00
20. 00000 72.000 1, 440. 00
0110 202-01300 *Renoval of End Anchorage 42.000 30. 000
EACH 0. 000 0. 00
200. 00000 30. 000 6, 000. 00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 202- 05150 *Sandbl ast i ng 68, 900. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
0118 203-00000 Uncl Excav MCR LINE 1 sco3 9, 500. 000 4, 816. 000
cY 563. 000 4, 853. 06
8. 62000 5, 379. 000 46, 366. 98
0120 203- 00060 *Enbankment Material (Conplete In Place) 486, 650. 000 261, 566. 000
cY 23, 948. 000 156, 859. 40
6. 55000 285, 514. 000 1, 870, 116. 70
0125 203-01100 Proof Rolling 100. 000 8. 000
HOUR 2.000 210. 00
105. 00000 10. 000 1, 050. 00
0130 203-01500 Bl adi ng 500. 000 102. 000
HOUR 0. 000 0. 00
95. 00000 102. 000 9, 690. 00
0135 203-01550 Dozi ng 100. 000 28. 000
HOUR 0. 000 0. 00
90. 00000 28. 000 2,520. 00
0140 203-01597 *Pot hol i ng 100. 000 47. 000
HOUR 8. 000 1, 680. 00
210. 00000 55. 000 11, 550. 00
0145 203-01620 Sweepi ng 1, 300. 000 461. 000
HOUR 89. 000 6, 675. 00
75. 00000 550. 000 41, 250. 00
0150 206- 00100 *Structure Backfill (dass 1) 806. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
0155 206- 00510 Filter Material (dass A 2, 046. 000 452. 300
CY 0. 000 0. 00
59. 50000 452. 300 26,911. 85
0160 206- 00530 Filter Material (Oass O 1, 364. 000 301. 500
CY 0. 000 0. 00
40. 50000 301. 500 12, 210. 75



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208- 00002 Erosion Log (12 Inch) 5, 280. 000 1, 700. 000
LF 120. 000 312. 00
2. 60000 1, 820. 000 4,732.00
0170 208-00003 Erosion Log (18 Inch) 3, 568. 000 0. 000
LF 0. 000 0. 00
4. 15000 0. 000 0. 00
0175 208- 00020 Silt Fence 11, 339. 000 1, 016. 000
LF 340. 000 272.00
0. 80000 1, 356. 000 1, 084. 80
0180 208- 00034 G avel Bag 2, 000. 000 711. 000
LF 0. 000 0. 00
6. 25000 711. 000 4,443.75
0185 208- 00045 Concrete Washout Structure 16. 000 5. 000
EACH 2.000 1, 500. 00
750. 00000 7.000 5, 250. 00
0190 208-00070 Vehi cl e Tracki ng Pad 8. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0195 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 000. 000 263. 500
HOUR 56. 500 2,505.78
44. 35000 320. 000 14, 192. 00
0200 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 1, 000. 000 242.500
HOUR 63. 500 4,695. 83
73. 95000 306. 000 22,628.70
0205 208-00107 Renoval of Trash 100. 000 68. 500
HOUR 4.000 204. 00
51. 00000 72.500 3,697.50
0210 208- 00205 Erosi on Control Supervisor 1, 000. 000 385. 500
HOUR 85. 000 3,625.25
42. 65000 470. 500 20, 066. 83
0215 208- 00206 Erosi on Control Supervisor 15. 000 15. 000
DAY 0. 000 0. 00

170. 65000 15. 000 2,559.75



CONTI D: C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: 1M 0761-191 ESTI MATE NO 0009 14:04: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 210- 00015 Reset End Section sco5 23. 000 4.000
EACH 0. 000 0. 00
675. 00000 4.000 2,700. 00
0225 210- 00070 Reset Barricade 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0230 210- 00750 *Reset Light Standard 29. 000 0. 000
EACH 8. 000 4, 000. 00
500. 00000 8. 000 4, 000. 00
0235 210-00810 *Reset Gound Sign 20. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0.00
0240 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0245 210- 00825 *Reset Fl ashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0250 210-01011 Reset CGate 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0255 210- 04015 Modi fy Manhol e 4.000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0260 210- 04020 *Modi fy Inlet 5. 000 0. 000
EACH 0. 000 0. 00
1, 475. 00000 0. 000 0.00
0265 212-00006 *Seedi ng (Native) 153. 000 18. 050
ACRE 0. 000 0. 00
480. 55000 18. 050 8,673.93
0270 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0.00
5, 000. 00000 0. 000 0.00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 212-00047 *Soi | Preparation (Special) 153. 000 21.730
ACRE 0. 000 0. 00
785. 65000 21.730 17,072. 17
0280 213-00004 *Mil ching (Weed Free Straw) 219. 000 18. 050
ACRE 0. 000 0. 00
403. 05000 18. 050 7,275.05
0285 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
3, 149. 90000 0. 000 0. 00
0290 213-00061 *Mul ch Tacki fier 43, 738. 000 3, 650. 000
LB 0. 000 0. 00
1. 55000 3, 650. 000 5, 657.50
0295 213-00100 *Soi | Bi nder 40. 000 23.900
ACRE 0. 000 0. 00
653. 15000 23.900 15, 610. 29
0300 216-00201 *Soi | Retention Blanket (Straw Coconut) 32, 536. 000 3, 913. 000
SY 0. 000 0. 00
1. 55000 3,913. 000 6, 065. 15
0305 216-00303 *Turf Reinforcenent Mat (d ass 3) 2,188. 000 0. 000
SY 0. 000 0. 00
5. 55000 0. 000 0. 00
0310 217-00000 Her bi ci de Treat ment 36, 909. 000 0. 000
SY 0. 000 0. 00
0. 07000 0. 000 0. 00
0313 304- 03005 ABC (CL 3) MCR sco7 1, 000. 000 489. 000
CY 0. 000 0. 00
19. 90000 489. 000 9,731.10
0315 304- 06007 Aggregate Base Course (C ass 6) 47, 246. 000 16, 875. 000
cY 5,982. 000 119, 041. 80
19. 90000 22,857. 000 454, 854. 30
0316 900- 00006 Added Item (Dol lar)/ PR CE REDUC ABC CL 6 0. 000 0. 000
DOL -2,723.930 -2,723.93
1. 00000 -2,723.930 -2,723.93



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 304- 07005 Aggregate Base Course (C ass 7) 2, 871. 000 0. 000
CY 0. 000 0. 00
44. 40000 0. 000 0. 00
0325 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavement 30, 650. 000 13, 813. 100
0-8"
( ) SY 1, 666. 500 4,166. 25
2.50000 15, 479. 600 38, 699. 00
0330 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 500. 000 198. 940
TON 86. 320 10, 444. 72
121. 00000 285. 260 34,516. 46
0333 403-34741 HVA (@ SX) (75) (PG 64-22) CMD scold 4, 240. 000 0. 000
TON 2,979. 340 215, 108. 35
72.20000 2,979. 340 215, 108. 35
0335 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 8, 588. 000 0. 000
TON 0. 000 0. 00
72.20000 0. 000 0. 00
0340 412-00000 Furni sh Concrete Pavenment 2, 474. 000 516. 000
cY 857. 000 8,570. 00
10. 00000 1, 373. 000 13, 730. 00
0345 412-00600 Concrete Pavenent (6 Inch) 613. 000 0. 000
SY 0. 000 0. 00
43. 65000 0. 000 0. 00
0350 412-00800 Concrete Pavenent (8 Inch) 300. 000 0. 000
SY 0. 000 0. 00
55. 70000 0. 000 0. 00
0355 412-01000 *Concrete Pavenent (10 Inch) 131, 200. 000 41, 423. 600
Sy 21, 793. 000 727, 886. 20
33. 40000 63, 216. 600 2,111, 434. 44
0355 MATERI AL ALLOMNCE 10" PCCP Sl LI CONE SEALANT 29,673.913
SY -21,792. 957 -5,012. 38
0. 23000 7, 880. 956 1, 812.62
0360 412-01200 *Concrete Pavenent (12 Inch) 175, 500. 000 26, 397. 300
SY 55, 323. 900 2,063, 581. 47
37. 30000 81, 721. 200 3, 048, 200. 76



CONTI D: C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15402-BI D ESTI MATE RUN
PRQIECT: IM0761-191 ESTI MATE NO 0009
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 MATERI AL ALLOMNCE Dowel Baskets 142, 373. 700
Sy - 55, 323. 900 - 55, 323. 90
1. 00000 87, 049. 800 87, 049. 80
0360 MATERI AL ALLOMNCE FI NE AGGREGATE AT PLANT SITE 9, 138. 000
Sy -9, 138. 000 - 20, 469. 12
2.24000 0. 000 0.00
0360 MATERI AL ALLOMNCE COARSE AGGREGATE AT PLANT SITE 14, 708. 499
Sy -14,708. 499 -89, 868. 93
6. 11000 0. 000 0.00
0360 MATERI AL ALLOWANCE 12" PCCP Sl LI CONE SEALANT 55, 108. 696
Sy - 55, 108. 696 -12, 675. 00
0. 23000 0. 000 0.00
0360 MATERI AL ALLOWANCE 12" PCCP ROCK STOCKPI LE 33, 219. 866
Sy - 33, 219. 866 -202,973.38
6. 11000 0. 000 0.00
0365 420-00113 Ceotextile (Drainage) (dass 2) 697. 000 149. 000
Sy 0. 000 0. 00
2. 60000 149. 000 387. 40
0370 420-00114 Ceotextile (Drainage) (dass 3) 11, 000. 000 2,713.900
Sy 0. 000 0. 00
2.30000 2,713.900 6, 241. 97
0370 MATERI AL ALLOMNCE GEOTEXTILE (DRAIN) M RAFI 160N 2,753. 090
Sy 0. 000 0. 00
0. 74100 2,753. 090 2, 040. 04
0375 503-00042 Drilled Caisson (42 Inch) 38. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0.00
0380 506- 00212 R prap (12 Inch) 208. 000 49. 000
(9 0. 000 0. 00
80. 00000 49. 000 3, 920. 00
0385 506-00218 R prap (18 Inch) 10, 196. 000 2,713.900
(e 0. 000 0. 00
80. 00000 2,713. 900 217,112.00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 507-00000 *Concrete Slope and Ditch Paving 136. 000 2. 000
CY 0. 000 0. 00
425. 00000 2.000 850. 00
0395 507- 00550 *Concrete Lined Ditch 246. 000 101. 000
LF 0. 000 0. 00
325. 00000 101. 000 32, 825. 00
0400 601- 03000 *Concrete Oass D 31. 000 5. 300
CY 0. 000 0. 00
540. 00000 5.300 2,862.00
0405 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 371. 000 292. 000
LB 0. 000 0. 00
0. 86000 292. 000 251.12
0410 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 244. 000 211. 000
LF 0. 000 0. 00
93. 00000 211. 000 19, 623. 00
0415 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
sco5
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0420 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 184. 000 32. 000
LF 0. 000 0. 00
190. 00000 32. 000 6, 080. 00
0425 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 307. 000 0. 000
sco5
LF 301. 000 27,692. 00
92. 00000 301. 000 27,692. 00
0426 603-02365 45x29 In RCP (CIP) MCR sco5 24.000 24.000
LF 0. 000 0. 00
155. 00000 24.000 3,720.00
0430 603- 05024 24 I nch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 015. 00000 4. 000 4, 060. 00
0431 603-05030 30 I'n RCES sco013 0. 000 0. 000
EACH 0. 000 0. 00

1, 335. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0432 603-05136 45x29 In RCES MCR sco5 2. 000 2.000
EACH 0. 000 0. 00
2, 250. 00000 2.000 4, 500. 00
0435 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 450. 00000 2. 000 2,900. 00
0436 603-05042 42 In RCES sco013 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0440 604- 00305 *Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 325. 00000 0. 000 0. 00
0445 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 625. 00000 1. 000 4, 625. 00
0450 604- 19110 *Inlet Type R L 5 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 540. 00000 0. 000 0. 00
0455 604- 30010 Manhol e Sl ab Base (10 Foot) 8. 000 3. 000
EACH 2. 000 6, 070. 00
3, 035. 00000 5. 000 15, 175. 00
0455 MATERI AL ALLOMNCE MANHCOLE PARTS 2.000
EACH -2.000 -2,915. 00
1, 457. 50000 0. 000 0. 00
0460 604- 30020 Manhol e Sl ab Base (20 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 275. 00000 2. 000 10, 550. 00
0460 MATERI AL ALLOMNCE MANHCOLE PARTS 0. 000
EACH 0. 000 0. 00
1, 367. 36000 0. 000 0. 00
0465 604-31015 Manhol e Box Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
15, 050. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 15402-BI D ESTI MATE RUN
PRQIECT: IM0761-191 ESTI MATE NO 0009
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 MATERI AL ALLOMANCE MANHOLE PARTS 1. 000
EACH 0. 000 0. 00
3, 014. 68000 1. 000 3,014. 68
0470 604- 31020 Manhol e Box Base (20 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
16, 550. 00000 0. 000 0. 00
0470 MATERI AL ALLOMANCE MANHOLE PARTS 2. 000
EACH 0. 000 0. 00
3, 426. 66000 2. 000 6, 853. 32
0475 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 10, 463. 000 0. 000
LF 0. 000 0. 00
24. 55000 0. 000 0. 00
0480 606-01340 *End Anchorage Type 3D 7.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0485 606- 01370 *Transition Type 3G 26. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0490 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0495 606- 02003 *End Anchorage (Nonfl ared) 14. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0500 606- 02005 *End Anchorage (Fl ared) 14. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0505 607- 00005 *End Post 10. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0510 607-00010 *Corner and Line Brace Post 16. 000 8. 000
EACH 0. 000 0. 00
195. 00000 8. 000 1, 560. 00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0515 607-01000 *Fence Barbed Wre with Metal Posts 4, 689. 000 1, 332. 000
LF 0. 000 0. 00
1. 85000 1, 332. 000 2,464. 20
0520 607-11525 *Fence (Plastic) 200. 000 75. 000
LF 0. 000 0. 00
1. 80000 75. 000 135. 00
0525 607-52905 *End Post (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0530 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0535 607-53172 *Fence Chain Link (72 Inch) 1, 351. 000 0. 000
LF 0. 000 0. 00
19. 25000 0. 000 0. 00
0540 607-60620 *Road Closure Gate 3. 000 0. 000
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0545 608- 00006 *Concrete Sidewal k (6 Inch) 172. 000 0. 000
SY 0. 000 0. 00
54. 00000 0. 000 0. 00
0550 608-00010 *Concrete Curb Ranp 38. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0555 609-21020 *Curb and CQutter Type 2 (Section Il-B) 3, 502. 000 112. 000
LF 0. 000 0. 00
15. 00000 112. 000 1, 680. 00
0560 609-24010 *Qutter Type 2 (10 Foot) 40. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0565 609-60011  *Curb Type 6 (Section M 10, 000. 000 0. 000
LF 2,542.000 9, 659. 60
3. 80000 2,542.000 9, 659. 60



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0570 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 396. 000 0. 000
EACH 0. 000 0. 00
74. 00000 0. 000 0. 00
0575 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 216. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0580 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 156. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0584 613-00201 2 In Elec Cond (Jacked) MCR LINE 2 sco3 421. 000 421. 000
LF 0. 000 0. 00
12. 37000 421. 000 5,207.77
0585 613-01200 *2 Inch BElectrical Conduit (Plastic) 17, 474. 000 0. 000
LF 740. 000 4,810. 00
6. 50000 740. 000 4,810. 00
0590 613-01300 *3 Inch Electrical Conduit (Plastic) 2, 065. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0594 613-05000 Dir Burial Cable MR LINE 3 sco3 4, 200. 000 3, 393. 000
LF 0. 000 0. 00
6. 75000 3, 393. 000 22,902.75
0595 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
98, 000. 00000 0. 000 0. 00
0600 613-32300 *Light Standard Steel (30 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0605 613-32400 *Li ght Standard Steel (40 Foot) 29. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0610 613-40010 *Light Standard Foundati on 59. 000 0. 000
EACH 9. 000 6, 300. 00
700. 00000 9. 000 6, 300. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 15402-BI D ESTI MATE RUN
PRQJECT: | M 0761-191 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0610 MATERI AL ALLOMNCE FOUNDATI ONS 0. 000
EACH 6. 000 2,484.00
414. 00000 6. 000 2,484.00
0610 MATERI AL ALLOMNCE FOUNDATI ONS 0. 000
EACH 5. 000 2,070. 00
414. 00000 5. 000 2,070. 00
0610 MATERI AL ALLOMNCE FOUNDATI ONS 0. 000
EACH 2.000 828. 00
414. 00000 2.000 828. 00
0610 MATERI AL ALLOMNCE FOUNDATI ONS 0. 000
EACH 1. 000 414. 00
414. 00000 1. 000 414. 00
0615 613-50100 *Li ghting Control Center 4. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0620 613-50410 *Light Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0625 613- 70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 32. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0630 614-00011 *Sign Panel (dass I) 840. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0635 614-00012 *Sign Panel (Oass I1) 1, 214. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0640 614-00013 *Sign Panel (Oass Ill) 2,500. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0645 614-00612 *Steel Sign Post (W6x12) 32. 000 0. 000
LF 0. 000 0. 00

68. 00000 0. 000 0. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: IM0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 614-00615 *Steel Sign Post (W6x15) 224.000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0655 614-00818 *Steel Sign Post (W 8x18) 310. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0660 614-00821 *Steel Sign Post (W8x21) 130. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0665 614-01226 *Steel Sign Post (W 12x26) 48. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0670 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 473. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0675 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1, 281. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 88. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0685 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0690 614- 03002 *Concrete Footing (Type 2) 12. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0695 614-03003 *Concrete Footing (Type 3) 16. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0700 614- 03004 *Concrete Footing (Type 4) 6. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: IM0761-191 ESTI MATE NO 0009 14:04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 614- 03007 *Concrete Footing (Type 7) 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0710 614-31800 Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
39, 500. 00000 0. 000 0. 00
0715 615-00030 Enbanknent Protector Type 3 30. 000 9. 000
EACH 0. 000 0. 00
885. 00000 9. 000 7,965. 00
0720 621-00450 *Det our Pavenent 61, 341. 000 21, 246. 360
SY 285. 000 8, 507. 25
29. 85000 21, 531. 360 642,711. 10
0725 624-20016 15 Inch Drainage Pipe (Oass 0) (Conplete In Place) 1, 700. 000 405. 000
LF 0. 000 0. 00
36. 00000 405. 000 14, 580. 00
0725 MATERI AL ALLOMNCE 15" DRAI NAGE PI PE 75. 000
LF 0. 000 0. 00
8. 95800 75. 000 671. 85
0725 MATERI AL ALLOMNCE 15" DRAI NAGE PI PE 303. 000
LF 0. 000 0. 00
8. 95800 303. 000 2,714.27
0730 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 1, 067. 000 500. 000
LF 0. 000 0. 00
49. 50000 500. 000 24, 750. 00
0730 MATERI AL ALLOMNCE 18" DRAI NAGE PI PE 374.000
LF 0. 000 0. 00
10. 51000 374.000 3,930. 74
0730 MATERI AL ALLOMNCE 18" DRAI NAGE PI PE 481. 000
LF 0. 000 0. 00
10. 51000 481. 000 5,055. 31
0735 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 2, 684. 000 589. 000
LF 775.000 39, 912.50
51. 50000 1, 364. 000 70, 246. 00
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PCN: 15402-BI D ESTI MATE RUN
PRQJECT: | M 0761-191 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0735 MATERI AL ALLOMNCE 24" DRAI NAGE PI PE 167. 000
LF -167. 000 -2,593.51
15. 53000 0. 000 0. 00

0735 MATERI AL ALLOMNCE 24" DRAI NAGE PI PE 967. 000
LF - 775. 000 -12,035. 75
15. 53000 192. 000 2,981.76

0735 MATERI AL ALLOMNCE 24" DRAI NAGE PI PE 0. 000
LF 0. 000 0. 00
15. 53000 0. 000 0. 00

0735 MATERI AL ALLOMNCE 24" DRAI NAGE PI PE 0. 000
LF 0. 000 0. 00
15. 53000 0. 000 0.00

0735 MATERI AL ALLOMNCE 24" DRAI NAGE PI PE 15. 000
LF -15. 000 -232.95
15. 53000 0. 000 0. 00

0740 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 101. 000 101. 000
LF 0. 000 0. 00
70. 00000 101. 000 7,070. 00

0745 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 846. 000 655. 000
LF 0. 000 0. 00
91. 50000 655. 000 59, 932. 50

0745 MATERI AL ALLOMNCE 36" DRAI NAGE PI PE 191. 000
LF 0. 000 0. 00
29. 46000 191. 000 5, 626. 86

0750 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 2,062. 000 1, 221. 000
LF 0. 000 0. 00
102. 00000 1, 221. 000 124,542. 00

0750 MATERI AL ALLOMNCE 48" DRAI NAGE PI PE 0. 000
LF 0. 000 0. 00
52. 16000 0. 000 0. 00

0750 MATERI AL ALLOMNCE 48" DRAI NAGE PI PE 361. 000
LF 0. 000 0. 00
52. 16000 361. 000 18, 829.76
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: IM0761-191 ESTI MATE NO 0009 14:04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0755 624-47019 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 239. 000 154. 000
LF 0. 000 0. 00
85. 00000 154. 000 13, 090. 00
0760 624-47025 24 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 132. 000 72.000
LF 0. 000 0. 00
90. 00000 72.000 6, 480. 00
0765 624-47037 36 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 292. 000 136. 000
LF 0. 000 0. 00
108. 00000 136. 000 14, 688. 00
0770 624-47043 42 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 246. 000 104. 000
LF 0. 000 0. 00
125. 00000 104. 000 13, 000. 00
0775 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 050 7,169. 25
143, 385. 00000 0. 550 78, 861. 75
0776 625-00001 Const Surveying (Hour) MCR LINE 4 sco3 10. 000 5. 000
HOUR 0. 000 0. 00
135. 00000 5. 000 675. 00
0780 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
2, 765, 000. 00000 0. 600 1, 659, 000. 00
0785 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
56, 514. 00000 0. 400 22, 605. 60
0786 900- 00010 Added Item (Hour)/ Public Info Services (Hourly) MR 45. 000 0. 000
scob
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0790 627-00005 *Epoxy Pavenent MarKki ng 624. 000 0. 000
GAL 0. 000 0. 00
63. 00000 0. 000 0. 00
0795 627-00011 *Pavenent Marking Paint (Waterborne) 1, 980. 000 403. 000
GAL 0. 000 0. 00
26. 00000 403. 000 10, 478. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0800 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 9, 102. 000 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0805 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 389. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0810 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 372. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0815 629-01031 *Survey Monunent (Type 3A) 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0820 630- 00000 *Fl aggi ng 21, 000. 000 7,824.000
HOUR 1, 635. 500 28, 621. 25
17. 50000 9, 459. 500 165, 541. 25
0825 630- 00007 *Traffic Control |nspection 128. 000 18. 000
DAY 0. 000 0. 00
75. 00000 18. 000 1, 350. 00
0830 630-00012 *Traffic Control Managenent 425. 000 155. 000
DAY 28. 000 30, 100. 00
1, 075. 00000 183. 000 196, 725. 00
0835 630- 00015 *Uni formed Traffic Control Coordination 20. 000 3. 000
HOUR 0. 000 0. 00
80. 00000 3. 000 240. 00
0840 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
2,500. 00000 0. 500 1, 250. 00
0845 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 14. 000 1.510
MON 1. 000 400. 00
400. 00000 2.510 1, 004. 00
0850 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: IM0761-191 ESTI MATE NO 0009 14:04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0855 630- 80336 *Barricade (Type 3 MB) (Tenporary) 34. 000 17. 000
EACH 0. 000 0. 00
175. 00000 17. 000 2,975.00
0860 630-80341 *Construction Traffic Sign (Panel Size A) 219. 000 97.500
EACH 0. 000 0. 00
50. 00000 97. 500 4,875. 00
0865 630-80342 *Construction Traffic Sign (Panel Size B) 247.000 113. 500
EACH 0. 000 0. 00
70. 00000 113.500 7,945. 00
0870 630-80343  *Construction Traffic Sign (Panel Size O 92. 000 40. 500
EACH 0. 000 0. 00
75. 00000 40. 500 3,037.50
0875 630-80344  *Construction Traffic Sign (Special) 1, 454. 000 583. 500
SF 0. 000 0. 00
11. 00000 583. 500 6, 418. 50
0876 630-80344 Const Traf Sign (Spec) TIMP MCR sco7 455. 600 227. 800
SF 0. 000 0. 00
22. 20000 227. 800 5, 057. 16
0880 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
4,500. 00000 3. 000 13, 500. 00
0885 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 1. 500 1, 800. 00
0890 630- 80359 *Portabl e Message Sign Panel 150. 000 38. 000
DAY 0. 000 0. 00
100. 00000 38. 000 3, 800. 00
0895 630-80360  *Drum Channel i zi ng Device 600. 000 254.000
EACH 0. 000 0. 00
30. 00000 254. 000 7,620. 00
0900 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 0. 000 0. 00
120. 00000 25. 000 3, 000. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: IM0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0905 630- 80367 *Portable Traffic Speed Monitor 4. 000 2. 000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0910 630-80370 Concrete Barrier (Tenporary) 9, 700. 000 4,032. 000
LF 0. 000 0. 00
30. 80000 4,032. 000 124, 185. 60
0915 630- 80380 *Traffic Cone 500. 000 250. 000
EACH 0. 000 0. 00
7.00000 250. 000 1, 750. 00
0920 630-80391 *Channel i zi ng Devi ce (Fixed) 560. 000 230. 000
EACH 0. 000 0. 00
40. 00000 230. 000 9, 200. 00
0925 630-80401 *Del i neator (Type |) (Tenporary) 114. 000 30. 500
EACH 0. 000 0. 00
5. 00000 30. 500 152. 50
0930 630-85010 *| npact Attenuator (Tenporary) 7.000 3. 500
EACH 0. 000 0. 00
18, 500. 00000 3.500 64, 750. 00
0935 630-85041 *Mobi | e Attenuator 100. 000 44. 000
DAY 0. 000 0. 00
600. 00000 44. 000 26, 400. 00
0940 700-70010 F/ A M nor Contract Revisions 1, 000, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700-70011 F/ A Partnering 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 19, 274. 540 19, 274. 54
1. 00000 19, 274. 540 19, 274. 54
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0960 700- 70020 F/ A On-The-Job Trai nee sco2 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0961 700- 70021 F/ A On- The-Job Trai nee sco2 7,680. 000 3, 543. 000
HOUR 901. 750 1, 803. 50
2. 00000 4,444,750 8, 889. 50
0965 700- 70025 F/' A Quality Incentive Paynent 530, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70190 F/ A El ectric Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70230 F/ A Communi cation Lines Long Di stance 10, 000. 000 765. 250
F A 0. 000 0. 00
1. 00000 765. 250 765. 25
0980 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70594 F/ A DRB Standi ng Committee 12, 000. 000 4, 325. 000
FA 2, 359. 380 2,359. 38
1. 00000 6, 684. 380 6, 684. 38
CAT 0200 CURRENT AMI  $ 29, 513,567.98$ 3,131, 077.53$12, 359, 748. 52
CAT NOO300 STR G 22-BD
0995 206- 00000 Structure Excavation 1, 654. 000 1, 654. 000
CY 0. 000 0. 00
4. 15000 1, 654. 000 6, 864. 10
1000 206-00100 *Structure Backfill (dass 1) 1, 376. 000 1, 376. 000
CY 0. 000 0. 00
9. 50000 1, 376. 000 13, 072. 00
1005 206- 00200 Structure Backfill (dass 2) 180. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO300 STR G 22-BD
1010 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 040. 000 1, 040. 000
CY 0. 000 0. 00
15. 10000 1, 040. 000 15, 704. 00
1015 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 152. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1020 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1, 641. 400 1,641. 400
LF 0. 000 0. 00
58. 00000 1, 641. 400 95, 201. 20
1020 MATERI AL ALLOMNCE Steel Pipe Piling 0. 000
NCU 0. 000 0. 00
58. 53000 0. 000 0. 00
1022 900- 00012 Added Item (Foot)/ PILING CUTOFFS LESS/ EQUAL 10 FT 121. 000 121. 000
sco6
LF 0. 000 0. 00
46. 40000 121. 000 5, 614. 40
1025 515-00120 *Wat er proofing (Menbrane) 934. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1030 518-01004 *Bri dge Expansion Device (0-4 Inch) 98. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1030 MATERI AL ALLOMNCE G- 22- BD EXPAN DEVI CE 98. 000
LF 0. 000 0. 00
127. 55000 98. 000 12, 499. 90
1035 601-03040 *Concrete O ass D (Bridge) 473. 600 354. 950
cY 19. 700 9, 160. 50
465. 00000 374. 650 174, 212. 25
1040 602- 00020 *Rei nforcing Steel (Epoxy Coated) 90, 890. 000 64, 926. 000
LB 3, 408. 000 2,930. 88
0. 86000 68, 334. 000 58, 767. 24
1045 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
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PRQIECT: IM0761-191 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR G 22-BD
1045 MATERI AL ALLOMNCE VANE GRATE | NLET SPEC PARTS 1. 000
EACH 0. 000 0. 00
2, 059. 20000 1. 000 2,059. 20
1050 606-11030 *Bridge Rail Type 10M 369. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1055 613-00200 *2 Inch Electrical Conduit 377.000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1060 618-00163 *Prestressed Concrete | (BT63) 797. 000 797. 000
LF 0. 000 0. 00
175. 00000 797. 000 139, 475. 00
CAT 0300 CURRENT AMI  $ 671,292.40 % 12,091.38$ 523, 469. 29
CAT NO0301 STR G 22-BC
1065 206- 00000 Structure Excavation 1, 421. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
1070 206-00100 *Structure Backfill (dass 1) 1, 375. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1075 206- 00200 Structure Backfill (dass 2) 175. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
1080 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 040. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
1085 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 152. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1090 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1, 365. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00




CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 15402-BI D ESTI MATE RUN
PRQJECT: | M 0761-191 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0301 STR C-22-BC

1090 MATERI AL ALLOMNCE Steel Pipe Piling 730. 746
NCU 0. 000 0. 00
58. 00000 730. 746 42, 383. 27
1095 515-00120 *Wat er proof i ng (Menbr ane) 934. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1100 518-01004 *Bri dge Expansion Device (0-4 Inch) 98. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1100 MATERI AL ALLOMNCE G- 22- BC EXPAN DEVI CE 98. 000
LF 0. 000 0. 00
127. 55000 98. 000 12, 499. 90
1105 601- 03040 *Concrete O ass D (Bridge) 445. 000 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1110 602- 00020 *Rei nforcing Steel (Epoxy Coated) 90, 819. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1115 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1115 MATERI AL ALLOMNCE VANE GRATE | NLET SPEC PARTS 1. 000
EACH 0. 000 0. 00
2, 059. 20000 1. 000 2,059. 20
1120 606-11030 *Bridge Rail Type 10M 369. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1125 613-00200 *2 Inch Electrical Conduit 377.000 0. 000
LF 0. 000 0. 00

6. 50000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0301 STR G 22-BC
1130 618-00163 *Prestressed Concrete | (BT63) 797. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 635,210.29 $ 0.00 % 56, 942. 37
CAT NO0302 STR C 22-BB
1135 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1140 206- 00000 Structure Excavation 964. 000 964. 000
CcY 0. 000 0. 00
4.15000 964. 000 4, 000. 60
1145 206- 00100 *Structure Backfill (dass 1) 957. 000 957. 000
CY 0. 000 0. 00
9. 50000 957. 000 9, 091. 50
1150 206- 00360 *Mechani cal Rei nforcenent of Soil 799. 000 799. 000
CcY 0. 000 0. 00
15. 10000 799. 000 12, 064. 90
1155 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1160 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 124. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1165 502- 08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 800. 300 1, 800. 300
LF 0. 000 0. 00
48. 00000 1, 800. 300 86, 414. 40
1165 MATERI AL ALLOMNCE Steel Pipe Piling 0. 000
NCU 0. 000 0. 00
48. 00000 0. 000 0. 00
1167 900- 00012 Added Item (Foot)/ PILING CUTOFFS LESS/ EQUAL 10 FT sco6 9. 500 9. 500
LF 0. 000 0. 00
38. 40000 9. 500 364. 80



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STR C-22-BB

1170 515-00120 *Wat er proof i ng (Menbr ane) 764. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1175 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1175 MATERI AL ALLOMNCE X- 22- BB EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1180 601-03040 *Concrete O ass D (Bridge) 393. 800 282.100
cY 20. 800 9,672.00
465. 00000 302. 900 140, 848. 50
1180 MATERI AL ALLOMANCE DECK PANELS (CL D CONC) 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1181 900- 00006 Added Item (Dol lar)/ STOCKPI LE DECK PANELS sco8 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 602- 00020 *Rei nforcing Steel (Epoxy Coated) 71, 435. 000 48, 931. 000
LB 3,373.000 2,900. 78
0. 86000 52, 304. 000 44, 981. 44
1190 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1190 MATERI AL ALLOMNCE VANE GRATE | NLET SPEC PARTS 1. 000
EACH 0. 000 0. 00
2, 059. 20000 1. 000 2,059. 20
1191 605- 00004 4 In Underdrain MCR sco7 255. 000 255. 000
LF 0. 000 0. 00
15. 00000 255. 000 3,825.00
1195 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00

108. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 STR G 22-BB
1200 613-00150 *1-1/2 Inch El ectrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1201 613-00100 1 1n Elec Cond MCR scol0 43. 000 43. 000
LF 0. 000 0. 00
9. 50000 43. 000 408. 50
1205 613-00200 *2 Inch Electrical Conduit 185. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1210 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1215 618-00163 *Prestressed Concrete | (BT63) 776. 000 776.000
LF 0. 000 0. 00
175. 00000 776. 000 135, 800. 00
CAT 0302 CURRENT AMI  $ 643,262.10 $ 12,572.78 % 510, 552. 64
CAT NOO303 STR G 22-BA
1220 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1225 206- 00000 Structure Excavation 764. 000 0. 000
CY 0. 000 0. 00
4.15000 0. 000 0. 00
1230 206-00100 *Structure Backfill (dass 1) 1, 134. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1235 206- 00360 *Mechani cal Rei nforcenent of Soil 939. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
1240 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 124. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 STR G 22-BA

1245 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 888. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1245 MATERI AL ALLOMNCE Steel Pipe Piling 1, 004. 180
NCU 0. 000 0. 00
48. 00000 1, 004. 180 48, 200. 64
1250 515-00120 *Wat er proof i ng (Menbr ane) 764. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1255 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1255 MATERI AL ALLOMNCE G- 22- BA EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1260 601- 03040 *Concrete Class D (Bridge) 379. 000 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1265 602- 00020 *Rei nforcing Steel (Epoxy Coated) 72, 733. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1270 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1270 MATERI AL ALLOMNCE VANE GRATE | NLET SPEC PARTS 1. 000
EACH 0. 000 0. 00
2, 059. 20000 1. 000 2,059. 20
1275 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1280 613-00150 *1-1/2 Inch Electrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0303 STR G 22-BA
1281 613-00100 1 1In Elec Cond MCR scol0 35. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1285 613- 00200 *2 Inch Electrical Conduit 185. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1290 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1295 618-00163 *Prestressed Concrete | (BT63) 776. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 624, 405. 68 $ 0.00 % 59, 953. 64
CAT NO0304 STR C 22-BW
1300 202- 00020 *Removal of Concrete Box Cul vert 1. 000 0. 500
EACH 0. 000 0. 00
43, 000. 00000 0. 500 21, 500. 00
1305 206- 00000 Structure Excavation 505. 000 505. 000
CY 0. 000 0. 00
4.15000 505. 000 2,095.75
1310 206-00100 *Structure Backfill (dass 1) 687. 000 687. 000
CY 0. 000 0. 00
9. 50000 687. 000 6, 526. 50
1315 206- 00360 *Mechani cal Rei nforcenent of Soil 625. 000 625. 000
CY 0. 000 0. 00
15. 10000 625. 000 9, 437.50
1320 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
43, 750. 00000 1. 000 43, 750. 00
1325 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 102. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 32
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: IM0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO304 STR G 22-BW
1330 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 287. 000 1, 287. 000
LF 0. 000 0. 00
48. 00000 1, 287. 000 61, 776. 00
1330 MATERI AL ALLOMNCE Steel Pipe Piling 0. 000
NCU 0. 000 0. 00
48. 00000 0. 000 0. 00
1332 900- 00012 Added Item (Foot)/ PILING CUTOFFS LESS/ EQUAL 10 FT 7.800 7.800
scob
LF 0. 000 0. 00
38. 40000 7.800 299. 52
1335 515-00120 *Wat er proof i ng (Menbr ane) 625. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1340 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1340 MATERI AL ALLOMNCE G- 22- BW EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1345 601- 03040 *Concrete O ass D (Bridge) 306. 000 207. 750
cY 17. 330 8, 058. 45
465. 00000 225. 080 104, 662. 20
1345 MATERI AL ALLOMANCE DECK PANELS (CL D CONC) 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1346 900- 00006 Added Item (Dol lar)/ STOCKPI LE DECK PANELS sco8 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1350 602- 00020 *Rei nforcing Steel (Epoxy Coated) 67, 869. 000 37, 331. 000
LB 3, 020. 000 2,597. 20
0. 86000 40, 351. 000 34, 701. 86
1355 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 15402-BI D ESTI MATE RUN
PRQJECT: | M 0761-191 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0304 STR G 22-BW

1355 MATERI AL ALLOMNCE VANE GRATE I NLET STR BWWB CR 25 1. 000
EACH 0. 000 0. 00
1, 646. 70000 1. 000 1, 646. 70
1356 605- 00004 4 In Underdrain MCR sco7 96. 000 96. 000
LF 0. 000 0. 00
15. 00000 96. 000 1, 440. 00
1360 606-11030 *Bridge Rail Type 10M 301. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1365 613-00150 *1-1/2 Inch Electrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1366 613-00100 1 1In Elec Cond MCR scol0 42. 000 42.000
LF 0. 000 0. 00
9. 50000 42.000 399. 00
1370 613-00200 *2 Inch Electrical Conduit 155. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1375 618-00142 *Prestressed Concrete | (BT42) 593. 000 593. 000
LF 0. 000 0. 00
165. 00000 593. 000 97, 845. 00

CAT 0304 CURRENT AMI  $ 538, 446.61 $ 10, 655. 65 $ 395, 773. 83
CAT NO0305 STR G 22-BX

1380 206- 00000 Structure Excavation 432. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
1385 206- 00100 *Structure Backfill (dass 1) 709. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1390 206- 00360 *Mechani cal Rei nforcenent of Soil 648. 000 0. 000
CY 0. 000 0. 00

15. 10000 0. 000 0.00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 34
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO305 STR G 22-BX
1395 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 102. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1400 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,112. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1400 MATERI AL ALLOMNCE Steel Pipe Piling 89. 355
NCU 0. 000 0. 00
48. 00000 89. 355 4,289. 04
1405 515-00120 *Wat er proof i ng (Menbr ane) 625. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1410 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1410 MATERI AL ALLOMNCE G- 22- BX 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1415 601- 03040 *Concrete Class D (Bridge) 307. 000 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1420 602- 00020 *Rei nforcing Steel (Epoxy Coated) 67, 869. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1425 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1425 MATERI AL ALLOMNCE VANE GRATE | NLET BX CR 25 EB 1. 000
EACH 0. 000 0. 00
1, 646. 70000 1. 000 1, 646. 70
1430 606-11030 *Bridge Rail Type 10M 301. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
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PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0305 STR G 22-BX

1435 613-00150 *1-1/2 Inch El ectrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1436 613-00100 1 1n Elec Cond MCR scol0 41. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1440 613-00200 *2 Inch Electrical Conduit 155. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1445 618-00142 *Prestressed Concrete | (BT42) 593. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 442,265.94 $ 0.00% 15, 629. 54

CAT NO0306 STR C 22-BY

1450 202- 00020 *Removal of Concrete Box Cul vert 1. 000 0. 500
EACH 0. 000 0. 00
43, 000. 00000 0. 500 21, 500. 00
1455 206- 00000 Structure Excavation 362. 000 362. 000
CY 0. 000 0. 00
4.15000 362. 000 1, 502. 30
1460 206- 00100 *Structure Backfill (dass 1) 822. 000 0. 000
cY 822. 000 7,809. 00
9. 50000 822. 000 7,809. 00
1465 206- 00360 *Mechani cal Rei nforcenent of Soil 604. 000 0. 000
CcY 604. 000 9, 120. 40
15. 10000 604. 000 9, 120. 40
1470 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1475 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 102. 000 0. 000
TON 0. 000 0. 00

96. 00000 0. 000 0.00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 36
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: IM0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO306 STR G 22-BY
1480 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 210. 600 1, 210. 600
LF 0. 000 0. 00
48. 00000 1, 210. 600 58, 108. 80
1480 MATERI AL ALLOMNCE Steel Pipe Piling 0. 000
NCU 0. 000 0. 00
48. 00000 0. 000 0. 00
1482 900- 00012 Added Item (Foot)/ PILING CUTOFFS LESS/ EQUAL 10 FT 0. 000 0. 000
scob
LF 0. 000 0. 00
38. 40000 0. 000 0. 00
1485 515-00120 *Wat er proof i ng (Menbr ane) 625. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1490 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1490 MATERI AL ALLOMNCE G- 22-BY EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1495 601- 03040 *Concrete O ass D (Bridge) 316. 100 216. 350
cY 17. 330 8, 058. 45
465. 00000 233. 680 108, 661. 20
1495 MATERI AL ALLOMANCE DECK PANELS (CL D CONC) 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1496 900- 00006 Added Item (Dol lar)/ STOCKPI LE DECK PANELS sco8 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 602- 00020 *Rei nforcing Steel (Epoxy Coated) 67, 869. 000 39, 161. 000
LB 3, 020. 000 2,597. 20
0. 86000 42,181. 000 36, 275. 66
1505 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
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PCN: 15402-BI D ESTI MATE RUN
PRQJECT: | M 0761-191 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0306 STR C 22-BY

1505 MATERI AL ALLOMNCE VANE GRATE I NLET STR BY CR 26 B 2.000
EACH 0. 000 0. 00
1, 646. 70000 2.000 3, 293. 40
1510 606-11030 *Bridge Rail Type 10M 301. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1515 613-00150 *1-1/2 Inch Electrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1516 613-00100 1 1In Elec Cond MCR scol0 42.000 42.000
LF 0. 000 0. 00
9. 50000 42.000 399. 00
1520 613-00200 *2 Inch Electrical Conduit 155. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1525 618-00142 *Prestressed Concrete | (BT42) 593. 000 593. 000
LF 0. 000 0. 00
165. 00000 593. 000 97, 845. 00
1525 MATERI AL ALLOMANCE G RDERS BT42 0. 000
LF 0. 000 0. 00
100. 60000 0. 000 0. 00

CAT 0306 CURRENT AMI  $ 513,858.34 $ 27,585.05 % 370, 208. 56
CAT NO0307 STR G- 22-BZ

1530 206- 00000 Structure Excavation 288. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
1535 206- 00100 *Structure Backfill (dass 1) 824. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1540 206- 00360 *Mechani cal Rei nforcenent of Soil 605. 000 0. 000
CY 0. 000 0. 00

15. 10000 0. 000 0.00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 38
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0307 STR G 22-BZ
1545 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 102. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1550 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 126. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1555 515-00120 *Wat er proof i ng (Menbr ane) 625. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1560 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1560 MATERI AL ALLOMNCE G- 22-BZ EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1565 601- 03040 *Concrete Class D (Bridge) 305. 000 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1570 602- 00020 *Rei nforcing Steel (Epoxy Coated) 67, 869. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1575 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1575 MATERI AL ALLOMNCE VANE GRATE | NLET STR BZ CR 26 EB 2.000
EACH 0. 000 0. 00
1, 990. 45000 2.000 3, 980. 90
1580 606-11030 *Bridge Rail Type 10M 301. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1585 613-00150 *1-1/2 Inch Electrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0307 STR C22-BZ
1586 613-00100 1 1In Elec Cond MCR scol0 41. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1590 613- 00200 *2 Inch Electrical Conduit 155. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1595 618-00142 *Prestressed Concrete | (BT42) 593. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 445, 353.54 $ 0.00% 13,674.70
CAT NO0308 STR C-22-CB
1600 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1605 206- 00000 Structure Excavation 521. 000 521. 000
CY 0. 000 0. 00
4.15000 521. 000 2,162.15
1610 206- 00100 *Structure Backfill (dass 1) 994. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1615 206- 00360 *Mechani cal Rei nforcenent of Soil 818. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
1620 206-01786 Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1625 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 124. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1630 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 842.100 1,842.100
LF 0. 000 0. 00
48. 00000 1, 842. 100 88, 420. 80



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PCN: 15402-BI D ESTI MATE RUN
PRQJECT: | M 0761-191 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0308 STR C-22-CB

1630 MATERI AL ALLOMNCE Steel Pipe Piling 0. 000
NCU 0. 000 0. 00
48. 00000 0. 000 0. 00
1632 900- 00012 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT 21.100 21.100
scob
LF 0. 000 0. 00
38. 40000 21.100 810. 24
1635 515-00120 *Wat er proof i ng (Menbr ane) 765. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1640 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1640 MATERI AL ALLOMNCE C- 22- CB EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1645 601-03040 *Concrete O ass D (Bridge) 394. 800 49. 250
cY 234. 400 108, 996. 00
465. 00000 283. 650 131, 897. 25
1646 900- 00006 Added Item (Dol lar)/ STOCKPI LED DECK PANELS sco9 0. 000 14, 660. 800
DOL - 14, 660. 800 - 14, 660. 80
1. 00000 0. 000 0. 00
1650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 72,291. 000 7,413. 000
LB 41, 777. 000 35,928. 22
0. 86000 49, 190. 000 42, 303. 40
1655 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1655 MATERI AL ALLOMNCE VANE GRATE | NLET STR CB CR 27 WB 2.000
EACH 0. 000 0. 00
1, 990. 45000 2.000 3,980. 90
1660 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00

108. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO308 STR G 22-CB
1665 613-00150 *1-1/2 Inch El ectrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1666 613-00100 1 1n Elec Cond MCR scol0 43. 000 0. 000
LF 43. 000 408. 50
9. 50000 43. 000 408. 50
1670 613-00200 *2 Inch Electrical Conduit 185. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1675 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1680 618-00163 *Prestressed Concrete | (BT63) 776. 000 776.000
LF 0. 000 0. 00
175. 00000 776. 000 135, 800. 00
CAT 0308 CURRENT AMI  $ 645,401.75 $ 130,671.92 % 476, 477. 04
CAT NOO309 STR G- 22-CA
1685 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1690 206- 00000 Structure Excavation 574. 000 0. 000
CY 0. 000 0. 00
4.15000 0. 000 0. 00
1695 206- 00100 *Structure Backfill (dass 1) 975. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1700 206- 00360 *Mechani cal Rei nforcenent of Soil 801. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
1705 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 124. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00




CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0309 STR G- 22-CA

1710 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 888. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1715 515-00120 *Wat er proof i ng (Menbr ane) 765. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1720 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1720 MATERI AL ALLOMNCE G- 22- CA  EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1725 601- 03040 *Concrete Class D (Bridge) 375. 000 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 72,272.000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1735 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1735 MATERI AL ALLOMNCE VANE GRATE | NLET STR CA CR 27 EB 2.000
EACH 0. 000 0. 00
1, 921. 70000 2.000 3, 843. 40
1740 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1745 613-00150 *1-1/2 Inch Electrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1746 613-00100 1 1n Elec Cond MCR scol0 35. 000 0. 000
LF 0. 000 0. 00

9. 50000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 43
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO309 STR G 22-CA
1750 613-00200 *2 Inch Electrical Conduit 185. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1755 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1760 618-00163 *Prestressed Concrete | (BT63) 776. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
CAT 0309 CURRENT AMI  $ 621,278.12 % 0.00% 13, 537. 20
CAT NO0310 STR G 22-CE
1765 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1770 206- 00000 Structure Excavation 843. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
1775 206- 00100 *Structure Backfill (dass 1) 786. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1780 206- 00200 Structure Backfill (dass 2) 95. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
1785 206- 00360 *Mechani cal Rei nforcenent of Soil 720. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
1790 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 221. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1795 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1, 400. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 15402-BI D ESTI MATE RUN
PRQJECT: | M 0761-191 ESTI MATE NO 0009
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0310 STR G- 22-CE

1795 MATERI AL ALLOMNCE Steel Pipe Piling 744.625
NCU 0. 000 0. 00
48. 00000 744.625 35, 742. 00
1800 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1, 740. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
1800 MATERI AL ALLOMNCE Steel Pipe Piling 205. 953
NCU 0. 000 0. 00
58. 00000 205. 953 11, 945. 27
1805 515-00120 *Wat er proof i ng (Menbr ane) 1, 366. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1810 515-00400 Concrete Seal er 361. 000 0. 000
SY 0. 000 0. 00
11. 25000 0. 000 0. 00
1815 518-01004 *Bri dge Expansion Device (0-4 Inch) 116. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1815 MATERI AL ALLOMNCE G- 22- CE EXPAN DEVI CE 116. 000
LF 0. 000 0. 00
127. 55000 116. 000 14, 795. 80
1820 601- 03040 *Concrete Oass D (Bridge) 843. 000 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00
1825 601- 40400 *Structural Concrete Stain 947. 000 0. 000
SY 0. 000 0. 00
9. 65000 0. 000 0. 00
1830 602- 00000 *Rei nforcing Steel 15, 794. 000 0. 000
LB 0. 000 0. 00
0. 62000 0. 000 0. 00
1835 602- 00020 *Rei nforcing Steel (Epoxy Coated) 142, 330. 000 0. 000
LB 0. 000 0. 00

0. 86000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 45
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0310 STR G 22-CE
1840 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1840 MATERI AL ALLOMNCE VANE GRATE | NLET STR CE SH 71 4. 000
EACH 0. 000 0. 00
1, 990. 45000 4. 000 7,961. 80
1845 606-11030 *Bridge Rail Type 10M 556. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1850 607-53191 *Fence Chain Link (Special) (92 Inch) 552. 000 0. 000
LF 0. 000 0. 00
89. 50000 0. 000 0. 00
1855 613-00200 *2 Inch Electrical Conduit 576. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1860 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 128. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1865 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1870 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 12, 159. 000 0. 000
SF 0. 000 0. 00
49. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI $ 1,573,557.53% 0.00% 70, 444.87
CAT NOO0311 STR G 22-CG
1875 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1880 206- 00000 Structure Excavation 591. 000 591. 000
CY 0. 000 0. 00
4. 15000 591. 000 2,452. 65




CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 46
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO311 STR G 22-CG
1885 206- 00100 *Structure Backfill (dass 1) 1, 032. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1890 206- 00360 *Mechani cal Rei nforcenent of Soil 850. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
1895 206-01787 Shoring (Area 7) 1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1900 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 124. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1905 502-11489 *Steel Piling (HP 14x89) 1, 930. 300 1, 930. 300
LF 0. 000 0. 00
53. 00000 1, 930. 300 102, 305. 90
1905 MATERI AL ALLOMANCE H Pi |i ng 189. 814
NCU -189. 814 - 10, 060. 16
53. 00000 0. 000 0. 00
1907 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10 FT 4. 800 4. 800
sco6
LF 0. 000 0. 00
42. 40000 4. 800 203.52
1910 515-00120 *Wat er proof i ng (Menbr ane) 765. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1915 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1915 MATERI AL ALLOMNCE G- 22- CG EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1920 601-03040 *Concrete O ass D (Bridge) 394. 400 51. 300
cY 234. 220 108, 912. 30
465. 00000 285. 520 132, 766. 80



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 47
PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO311 STR G 22-CG
1921 900- 00006 Added Item (Dol lar)/ STOCKPI LED DECK PANELS sco9 0. 000 14, 660. 800
DOL - 14, 660. 800 - 14, 660. 80
1. 00000 0. 000 0. 00
1925 602- 00020 *Rei nforcing Steel (Epoxy Coated) 72, 103. 000 7, 535. 000
LB 41, 533. 000 35, 718. 38
0. 86000 49, 068. 000 42,198. 48
1930 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1930 MATERI AL ALLOMNCE VANE GRATE | NLET STR CG CR 29 WB 2.000
EACH 0. 000 0. 00
1, 921. 70000 2.000 3, 843. 40
1935 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1940 613-00150 *1-1/2 Inch Electrical Conduit MCR scolO 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1941 613-00100 1 1n Elec Cond MCR scol0 43. 000 0. 000
LF 43. 000 408. 50
9. 50000 43. 000 408. 50
1945 613-00200 *2 Inch Electrical Conduit 185. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
1950 618-00163 *Prestressed Concrete | (BT63) 776. 000 0. 000
LF 776. 000 135, 800. 00
175. 00000 776. 000 135, 800. 00
1950 MATERI AL ALLOMNCE PRESTRESS CONC G RDERS BT63 776. 000
LF -776. 000 - 88, 704. 56
114. 31000 0. 000 0. 00
CAT 0311 CURRENT AMI $ 655, 467. 15 $ 167,413.66 $ 474, 673. 05



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48
PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0312 STR G 22-CF
1955 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1960 206- 00000 Structure Excavation 591. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
1965 206- 00100 *Structure Backfill (dass 1) 1, 032. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
1970 206- 00360 *Mechani cal Rei nforcenent of Soil 849. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
1975 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 124. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
1980 502-11489 *Steel Piling (HP 14x89) 2,198. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
1980 MATERI AL ALLOMANCE Steel HPile 639. 569
NCU 0. 000 0. 00
53. 00000 639. 569 33,897. 16
1985 515-00120 *Wat er proof i ng (Menbr ane) 765. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
1990 518-01004 *Bri dge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1990 MATERI AL ALLOMNCE G- 22-CF  EXPAN DEVI CE 76. 000
LF 0. 000 0. 00
127. 55000 76. 000 9, 693. 80
1995 601- 03040 *Concrete Class D (Bridge) 372. 000 0. 000
CY 0. 000 0. 00
465. 00000 0. 000 0. 00



CONTI D C15402 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 49
PON: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0312 STR G 22-CF
2000 602- 00020 *Rei nforcing Steel (Epoxy Coated) 72,101. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
2005 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2005 MATERI AL ALLOMNCE VANE GRATE | NLET STR CF CR 29 EB 2.000
EACH 0. 000 0. 00
1, 921. 70000 2.000 3, 843. 40
2010 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
2015 613-00150 *1-1/2 Inch El ectrical Conduit MCR scolO 35. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
2016 613-00100 1 1n Elec Cond MCR scol0 0. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
2020 613-00200 *2 Inch Electrical Conduit 185. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
2025 618-00163 *Prestressed Concrete | (BT63) 776. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
CAT 0312 CURRENT AMI $ 642,960.41 $ 0.00% 47, 434. 36
CAT NOO0313 WALL G 22-L
2030 206- 00000 Structure Excavation 5, 722. 000 2,729. 000
CY 0. 000 0. 00
4. 15000 2,729.000 11, 325. 35
2035 206- 00100 *Structure Backfill (dass 1) 1, 712. 000 763. 000
CY 0. 000 0. 00
9. 50000 763. 000 7,248.50
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0313 WALL G 22-L
2040 206- 00360 *Mechani cal Rei nforcenent of Soil 884. 000 394. 000
CY 0. 000 0. 00
15. 10000 394. 000 5,949. 40
2045 420- 00000 *Ceonenbr ane 587. 000 262. 000
SY 0. 000 0. 00
5. 90000 262. 000 1, 545. 80
2050 420- 00102 Geotextile (Erosion Control) (O ass 1) 515. 000 101. 000
SY 0. 000 0. 00
2. 65000 101. 000 267. 65
2055 504-04410  *Block Facing 2, 965. 000 1, 321. 000
SF 0. 000 0.00
10. 80000 1, 321. 000 14, 266. 80
2060 506- 00206 Riprap (6 Inch) 172. 000 33.700
CY 0. 000 0. 00
95. 00000 33. 700 3,201.50
2065 601- 03050 *Concrete Cass D (Wall) 19. 000 4.240
CcY 0. 000 0. 00
203. 35000 4. 240 862. 20
2070 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,112. 000 28. 000
LB 0. 000 0. 00
0. 86000 28. 000 24.08
CAT 0313 CURRENT AMT $ 112,228.72 % 0.00% 44, 691. 28
CAT NO0314 WALL G 22-M
2075 206- 00000 Structure Excavation 896. 000 444. 000
CY 0. 000 0. 00
4.15000 444. 000 1, 842. 60
2080 206- 00100 *Structure Backfill (dass 1) 387. 000 98. 000
CY 0. 000 0. 00
9. 50000 98. 000 931. 00
2085 206- 00360 *Mechani cal Rei nforcenent of Soil 222.000 59. 000
CcY 0. 000 0. 00
15. 10000 59. 000 890. 90



CONTI D C15402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
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CAT NOO0314 WALL G 22-M

2090 420- 00000 *CGeonenbr ane 222.000 62. 000
SY 0. 000 0. 00
5. 90000 62. 000 365. 80
2095 420-00102 CGeotextile (Erosion Control) (dass 1) 175. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2100 504-04410 *Bl ock Faci ng 748. 000 230. 000
SF 0. 000 0. 00
10. 80000 230. 000 2,484.00
2105 506-00206 R prap (6 Inch) 58. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2110 601- 03050 *Concrete Cass D (Wll) 9. 000 1.280
CY 0. 000 0. 00
203. 35000 1. 280 260. 29
2115 602- 00020 *Rei nforcing Steel (Epoxy Coated) 931. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0314 CURRENT AMI $ 28,739.86 $ 0.00% 6, 774.59

CAT NOO315 WALL G 22-N

2120 206- 00000 Structure Excavation 5, 722. 000 2,621. 000
CY 0. 000 0. 00
4.15000 2,621. 000 10, 877. 15
2125 206- 00100 *Structure Backfill (dass 1) 1, 683. 000 771.000
CY 0. 000 0. 00
9. 50000 771. 000 7,324.50
2130 206- 00360 *Mechani cal Rei nforcenent of Soil 869. 000 398. 000
CY 0. 000 0. 00
15. 10000 398. 000 6, 009. 80
2135 420- 00000 *Ceonenbr ane 591. 000 271. 000
SY 0. 000 0. 00

5. 90000 271. 000 1, 598. 90
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CAT NOO315 WALL G 22-N

2140 420-00102 Geotextile (Erosion Control) (O ass 1) 523. 000 101. 000
SY 0. 000 0. 00
2. 65000 101. 000 267. 65
2145 504- 04410 *Bl ock Faci ng 2,914. 000 1, 335. 000
SF 0. 000 0. 00
10. 80000 1, 335. 000 14, 418. 00
2150 506- 00206 Riprap (6 Inch) 174. 000 33. 700
CY 0. 000 0. 00
95. 00000 33.700 3,201.50
2155 601- 03050 *Concrete Cass D (Vall) 19. 000 4. 390
CY 0. 000 0. 00
203. 35000 4.390 892. 71
2160 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,128. 000 28. 000
LB 0. 000 0. 00
0. 86000 28. 000 24.08
CAT 0315 CURRENT AMI  $ 111, 424.48 $ 0.00% 44,614. 29

CAT NOO0316 WALL G 22-0O

2165 206- 00000 Structure Excavation 815. 000 408. 000
CY 0. 000 0. 00
4.15000 408. 000 1, 693. 20
2170 206-00100 *Structure Backfill (dass 1) 429. 000 117. 000
CY 0. 000 0. 00
9. 50000 117. 000 1,111.50
2175 206- 00360 *Mechani cal Rei nforcenent of Soil 245. 000 70. 000
CY 0. 000 0. 00
15. 10000 70. 000 1, 057. 00
2180 420- 00000 *CGeonenbr ane 222.000 65. 000
SY 0. 000 0. 00
5. 90000 65. 000 383. 50
2185 420-00102 CGeotextile (Erosion Control) (dass 1) 177. 000 0. 000
SY 0. 000 0. 00

2. 65000 0. 000 0.00
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CAT NOO0316 WALL G 22-0O
2190 504-04410 *Bl ock Faci ng 828. 000 253. 000
SF 0. 000 0. 00
10. 80000 253. 000 2,732.40
2195 506-00206 Riprap (6 Inch) 60. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2200 601- 03050 *Concrete Cass D (Wll) 9. 000 1.280
CY 0. 000 0. 00
203. 35000 1. 280 260. 29
2205 602-00020 *Rei nforcing Steel (Epoxy Coated) 931. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0316 CURRENT AMI  $ 30,209.31 % 0.00% 7,237.89
CAT NOO0317 WALL G 22-E
2210 206- 00000 Structure Excavation 4, 666. 000 2, 320. 000
CY 0. 000 0. 00
4. 15000 2,320. 000 9, 628. 00
2215 206- 00100 *Structure Backfill (dass 1) 2,580. 000 1, 337.000
CY 0. 000 0. 00
9. 50000 1, 337. 000 12, 701. 50
2220 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 384. 000 624. 000
CY 0. 000 0. 00
15. 10000 624. 000 9,422. 40
2225 420-00000  *Geonenbrane 774. 000 400. 000
SY 0. 000 0. 00
5. 90000 400. 000 2, 360. 00
2230 420-00102 Geotextile (Erosion Control) (O ass 1) 384. 000 20. 000
SY 0. 000 0. 00
2. 65000 20. 000 53. 00
2235 504-04410 *Bl ock Faci ng 3, 719. 000 1, 900. 000
SF 0. 000 0. 00
10. 80000 1, 900. 000 20, 520. 00
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CAT NO0317 WALL G 22-E
2240 506-00206 Riprap (6 Inch) 128. 000 6. 700
CY 0. 000 0. 00
95. 00000 6. 700 636. 50
2245 601- 03050 *Concrete Cass D (Vall) 23. 000 5. 600
CcY 0. 000 0. 00
203. 35000 5. 600 1,138.76
2250 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,413. 000 14. 000
LB 0. 000 0. 00
0. 86000 14. 000 12. 04
CAT 0317 CURRENT AMT $ 129,433.93 % 0.00% 56, 472. 20
CAT NO0318 WALL G 22-F
2255 206- 00000 Structure Excavation 88. 000 41.000
CcY 0. 000 0. 00
4.15000 41. 000 170. 15
2260 206-00100 *Structure Backfill (dass 1) 415. 000 146. 000
CY 0. 000 0. 00
9. 50000 146. 000 1, 387. 00
2265 206- 00360 *Mechani cal Rei nforcenent of Soil 228. 000 88. 000
CcY 0. 000 0. 00
15. 10000 88. 000 1, 328. 80
2270 420- 00000 *Geonenbr ane 210. 000 60. 000
SY 0. 000 0. 00
5. 90000 60. 000 354. 00
2275 420- 00102 Geotextile (Erosion Control) (O ass 1) 84. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2280 504-04410 *Bl ock Faci ng 886. 000 305. 000
SF 0. 000 0. 00
10. 80000 305. 000 3,294.00
2285 506-00206 Riprap (6 Inch) 28. 000 0. 000
CcY 0. 000 0. 00
95. 00000 0. 000 0. 00
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CAT NO0318 WALL G 22-F
2290 601- 03050 *Concrete Cass D (Wll) 9. 000 1.880
CY 0. 000 0. 00
203. 35000 1. 880 382. 30
2295 602- 00020 *Rei nforcing Steel (Epoxy Coated) 960. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0318 CURRENT AMI $ 24,096.65 $ 0.00% 6, 916. 25
CAT NOO0319 WALL G 22-G
2300 206- 00000 Structure Excavation 4, 600. 000 2, 355. 000
CY 0. 000 0. 00
4. 15000 2, 355. 000 9,773.25
2305 206- 00100 *Structure Backfill (dass 1) 2,437.000 1, 153. 000
CY 0. 000 0. 00
9. 50000 1, 153. 000 10, 953. 50
2310 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 303. 000 487. 000
CY 0. 000 0. 00
15. 10000 487. 000 7,353.70
2315 420- 00000 *Geonenbr ane 698. 000 320. 000
SY 0. 000 0. 00
5. 90000 320. 000 1, 888. 00
2320 420-00102 Geotextile (Erosion Control) (O ass 1) 344. 000 20. 000
SY 0. 000 0. 00
2. 65000 20. 000 53. 00
2325 504-04410 *Bl ock Faci ng 3, 387. 000 1, 482. 000
SF 0. 000 0. 00
10. 80000 1, 482. 000 16, 005. 60
2330 506- 00206 Riprap (6 Inch) 114. 000 6. 700
CY 0. 000 0. 00
95. 00000 6. 700 636. 50
2335 601- 03050 *Concrete Cass D (Vall) 20. 000 5. 020
CY 0. 000 0. 00
203. 35000 5. 020 1, 020. 82
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CAT NOO0319 WALL G 22-G

2340 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,110. 000 196. 000
LB 0. 000 0. 00
0. 86000 196. 000 168. 56
CAT 0319 CURRENT AMI  $ 120, 237.80 % 0.00$ 47, 852. 93

CAT NO0320 WALL G- 22-H

2345 206- 00000 Structure Excavation 140. 000 64. 000
CY 0. 000 0. 00
4.15000 64. 000 265. 60
2350 206- 00100 *Structure Backfill (dass 1) 446. 000 104. 000
CcY 0. 000 0. 00
9. 50000 104. 000 988. 00
2355 206- 00360 *Mechani cal Rei nforcenent of Soil 251. 000 64. 000
CcY 0. 000 0. 00
15. 10000 64. 000 966. 40
2360 420- 00000 *Ceonenbr ane 219. 000 55. 000
SY 0. 000 0. 00
5. 90000 55. 000 324. 50
2365 420- 00102 Geotextile (Erosion Control) (O ass 1) 84. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2370 504-04410 *Bl ock Faci ng 909. 000 238. 000
SF 0. 000 0. 00
10. 80000 238. 000 2,570. 40
2375 506- 00206 Riprap (6 Inch) 28. 000 0. 000
CcY 0. 000 0. 00
95. 00000 0. 000 0. 00
2380 601-03050 *Concrete Cass D (Wall) 9. 000 1.570
CcY 0. 000 0. 00
203. 35000 1.570 319. 26
2385 602- 00020 *Rei nforcing Steel (Epoxy Coated) 959. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00

CAT 0320 CURRENT AMI  $ 25,254.89 $ 0.00$ 5,434.16
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CAT NO0321 WALL G 22-1
2390 206- 00000 Structure Excavation 4, 133. 000 2,159. 000
CY 0. 000 0. 00
4. 15000 2,159. 000 8, 959. 85
2395 206- 00100 *Structure Backfill (dass 1) 1, 856. 000 877.000
CY 0. 000 0. 00
9. 50000 877.000 8, 331.50
2400 206- 00360 *Mechani cal Rei nforcenent of Soil 970. 000 512. 000
CY 0. 000 0. 00
15. 10000 512. 000 7,731.20
2405 420- 00000 *Geonenbr ane 642. 000 301. 000
SY 0. 000 0. 00
5. 90000 301. 000 1, 775.90
2410 420-00102 Geotextile (Erosion Control) (O ass 1) 443. 000 80. 000
SY 0. 000 0. 00
2. 65000 80. 000 212.00
2415 504-04410 *Bl ock Faci ng 3, 155. 000 1, 558. 000
SF 0. 000 0. 00
10. 80000 1, 558. 000 16, 826. 40
2420 506- 00206 Riprap (6 Inch) 148. 000 26. 700
CY 0. 000 0. 00
95. 00000 26. 700 2,536.50
2425 601- 03050 *Concrete Cass D (Wall) 19. 000 4.590
CY 0. 000 0. 00
203. 35000 4.590 933. 38
2430 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 023. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0321 CURRENT AMI  $ 108, 130.13 $ 0.00% 47, 306. 73
CAT NO0322 WALL G 22-J
2435 206- 00000 Structure Excavation 192. 000 0. 000
CY 96. 000 398. 40
4. 15000 96. 000 398. 40
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CAT NO0322 WALL G 22-J

2440 206- 00100 *Structure Backfill (dass 1) 433. 000 0. 000
cY 135. 000 1, 282. 50
9. 50000 135. 000 1, 282. 50
2445 206- 00360 *Mechani cal Rei nforcenent of Soil 249. 000 0. 000
cY 80. 000 1, 208. 00
15. 10000 80. 000 1, 208. 00
2450 420- 00000 *Geonenbr ane 225. 000 0. 000
SY 66. 000 389. 40
5. 90000 66. 000 389. 40
2455 420- 00102 Geotextile (Erosion Control) (dass 1) 182. 000 0. 000
SY 0. 000 0. 00
2.65000 0. 000 0. 00
2460 504-04410 *Bl ock Faci ng 952. 000 0. 000
SF 273. 000 2,948. 40
10. 80000 273. 000 2,948. 40
2465 506-00206 Riprap (6 Inch) 62. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2470 601- 03050 *Concrete Cass D (Wll) 9. 000 0. 000
CY 1. 280 260. 29
203. 35000 1. 280 260. 29
2475 602- 00020 *Rei nforcing Steel (Epoxy Coated) 927. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0322 CURRENT AMI $ 29,278.97 % 6,486.99 % 6, 486. 99

CAT NO0323 WALL G 22-K

2480 206- 00000 Structure Excavation 4,122.000 2, 058. 000
CY 0. 000 0. 00
4. 15000 2, 058. 000 8,540. 70
2485 206- 00100 *Structure Backfill (dass 1) 1, 856. 000 916. 000
CY 0. 000 0. 00

9. 50000 916. 000 8, 702. 00
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CAT NO0323 WALL G 22-K
2490 206- 00360 *Mechani cal Rei nforcenent of Soil 970. 000 524. 000
CY 0. 000 0. 00
15. 10000 524. 000 7,912. 40
2495 420- 00000 *Ceonenbr ane 646. 000 336. 000
SY 0. 000 0. 00
5. 90000 336. 000 1,982. 40
2500 420- 00102 Geotextile (Erosion Control) (O ass 1) 448. 000 78. 300
SY 0. 000 0. 00
2. 65000 78. 300 207. 50
2505 504- 04410 *Bl ock Faci ng 3, 155. 000 2,142.000
SF 0. 000 0. 00
10. 80000 2,142.000 23,133. 60
2510 506-00206 Riprap (6 Inch) 150. 000 26.100
CY 0. 000 0. 00
95. 00000 26.100 2,479.50
2515 601- 03050 *Concrete Cass D (Wall) 19. 000 4.660
CcY 0. 000 0. 00
203. 35000 4. 660 947. 61
2520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 036. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0323 CURRENT AMT $ 108, 322.51 % 0.00% 53,905. 71
CAT NO0324 WALL G 22-AB
2525 206- 00000 Structure Excavation 306. 000 0. 000
CY 154. 000 639. 10
4. 15000 154. 000 639. 10
2530 206- 00100 *Structure Backfill (dass 1) 433. 000 0. 000
cY 140. 000 1, 330. 00
9. 50000 140. 000 1, 330. 00
2535 206- 00360 *Mechani cal Rei nforcenent of Soil 249. 000 0. 000
cY 83. 000 1, 253. 30
15. 10000 83. 000 1, 253. 30
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CAT NO0324 WALL G 22-AB

2540 420- 00000 *Geonenbr ane 225. 000 0. 000
SY 68. 000 401. 20
5. 90000 68. 000 401. 20
2545 420- 00102 CGeotextile (Erosion Control) (dass 1) 178. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2550 504-04410 *Bl ock Faci ng 952. 000 0. 000
SF 280. 000 3,024.00
10. 80000 280. 000 3,024.00
2555 506-00206 Riprap (6 Inch) 60. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2560 601- 03050 *Concrete Cass D (Wll) 9. 000 0. 000
CY 1.290 262. 32
203. 35000 1.290 262. 32
2565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 927. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0324 CURRENT AMI $ 29,551.47 % 6,909.92 % 6, 909. 92

CAT NO0325 WALL G- 22-P

2570 206- 00000 Structure Excavation 3, 953. 000 1, 999. 000
CcY 0. 000 0. 00
4.15000 1, 999. 000 8, 295. 85
2575 206- 00100 *Structure Backfill (dass 1) 1, 668. 000 740. 000
CY 0. 000 0. 00
9. 50000 740. 000 7,030. 00
2576 900- 00006 Added Item (Dol lar)/ PRI CE REDUC. STR BKFLL CL 1 0. 000 0. 000
DOl -296. 310 -296. 31
1. 00000 -296. 310 -296. 31
2580 206- 00360 *Mechani cal Rei nforcenent of Soil 861. 000 389. 000
CcY 0. 000 0. 00

15. 10000 389. 000 5,873.90
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CAT NO0325 WALL G 22-P
2585 420- 00000 *Geonenbr ane 585. 000 250. 000
SY 0. 000 0. 00
5. 90000 250. 000 1, 475. 00
2590 420- 00102 Geotextile (Erosion Control) (O ass 1) 514. 000 100. 000
SY 0. 000 0. 00
2. 65000 100. 000 265. 00
2595 504-04410 *Bl ock Faci ng 2, 888. 000 1, 305. 000
SF 0. 000 0. 00
10. 80000 1, 305. 000 14, 094. 00
2600 506- 00206 Riprap (6 Inch) 172. 000 33. 300
CY 0. 000 0. 00
95. 00000 33. 300 3,163.50
2605 601- 03050 *Concrete Cass D (Vall) 19. 000 4.270
CY 0. 000 0. 00
203. 35000 4.270 868. 30
2610 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,038. 000 14. 000
LB 0. 000 0. 00
0. 86000 14. 000 12. 04
CAT 0325 CURRENT AMI $ 103,212.38 % -296.31% 40, 781. 28
CAT NO0326 WALL G 22-Q
2615 206- 00000 Structure Excavation 296. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
2620 206- 00100 *Structure Backfill (dass 1) 359. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
2625 206- 00360 *Mechani cal Rei nforcenent of Soil 217. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
2630 420- 00000 *Geonenbr ane 212. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
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CAT NO0326 WALL G 22-Q
2635 420- 00102 Geotextile (Erosion Control) (O ass 1) 204. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2640 504-04410 *Bl ock Faci ng 732. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
2645 506-00206 Riprap (6 Inch) 68. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2650 601- 03050 *Concrete Cass D (Wll) 9. 000 0. 000
CY 0. 000 0. 00
203. 35000 0. 000 0. 00
2655 602- 00020 *Rei nforcing Steel (Epoxy Coated) 927. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0326 CURRENT AMI  $ 26,699.97 $ 0.00% 0. 00
CAT NO0327 WALL G 22-R
2660 206- 00000 Structure Excavation 5, 093. 000 2,407. 000
CY 0. 000 0. 00
4. 15000 2,407.000 9, 989. 05
2665 206- 00100 *Structure Backfill (dass 1) 1, 680. 000 792. 000
CY 0. 000 0. 00
9. 50000 792. 000 7,524.00
2666 900- 00006 Added Item (Dol lar)/ PR CE REDUC STR BCKFLL CL 1 0. 000 0. 000
DOL -62. 380 -62.38
1. 00000 -62. 380 -62.38
2670 206- 00360 *Mechani cal Rei nforcenent of Soil 867. 000 417.000
CY 0. 000 0. 00
15. 10000 417. 000 6, 296. 70
2675 420- 00000 *Geonenbr ane 590. 000 270. 000
SY 0. 000 0. 00
5. 90000 270. 000 1, 593. 00
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PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0327 WALL G 22-R

2680 420- 00102 Geotextile (Erosion Control) (O ass 1) 521. 000 98. 000
SY 0. 000 0. 00
2. 65000 98. 000 259.70
2685 504- 04410 *Bl ock Faci ng 2,908. 000 1, 397. 000
SF 0. 000 0. 00
10. 80000 1, 397. 000 15, 087. 60
2690 506- 00206 R prap (6 Inch) 174. 000 32. 700
CY 0. 000 0. 00
95. 00000 32.700 3, 106. 50
2695 601- 03050 *Concrete Cass D (Vall) 19. 000 4. 300
CY 0. 000 0. 00
203. 35000 4.300 874. 41
2700 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,054. 000 14. 000
LB 0. 000 0. 00
0. 86000 14. 000 12. 04
CAT 0327 CURRENT AMI  $ 108, 615.79 $ -62.38% 44, 680. 62

CAT NO0328 WALL G 22-S

2705 206- 00000 Structure Excavation 500. 000 0. 000
CY 0. 000 0. 00
4.15000 0. 000 0. 00
2710 206-00100 *Structure Backfill (dass 1) 381. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
2715 206- 00360 *Mechani cal Rei nforcenent of Soil 227.000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
2720 420- 00000 *Geonenbr ane 212. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
2725 420- 00102 Geotextile (Erosion Control) (O ass 1) 204. 000 0. 000
SY 0. 000 0. 00

2. 65000 0. 000 0.00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0328 WALL G 22-S
2730 504-04410 *Bl ock Faci ng 767. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
2735 506-00206 Riprap (6 Inch) 68. 000 0. 000
CcY 0. 000 0. 00
95. 00000 0. 000 0. 00
2740 601- 03050 *Concrete Cass D (Wll) 9. 000 0. 000
CcY 0. 000 0. 00
203. 35000 0. 000 0. 00
2745 602- 00020 *Rei nforcing Steel (Epoxy Coated) 927. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0328 CURRENT AMT $ 28,284.57 $ 0.00 % 0. 00
CAT NO0329 WALL G 22-X
2750 206-00000 Structure Excavation 1, 064. 000 0. 000
CcY 0. 000 0. 00
4.15000 0. 000 0. 00
2755 206- 00100 *Structure Backfill (dass 1) 739. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
2760 206- 00360 *Mechani cal Rei nforcenent of Soil 424. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
2765 420- 00000 *Ceonenbr ane 348. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
2770 420-00102 Geotextile (Erosion Control) (dass 1) 380. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2775 504-04410 *Bl ock Faci ng 1, 431. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0329 WALL G 22-X
2780 506-00206 Riprap (6 Inch) 128. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2785 601- 03050 *Concrete Cass D (Vall) 14. 000 0. 000
CY 0. 000 0. 00
203. 35000 0. 000 0. 00
2790 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 433. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0329 CURRENT AMI  $ 52,592.78 % 0.00% 0. 00
CAT NOO330 WALL G 22-Y
2795 206- 00000 Structure Excavation 525. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
2800 206- 00100 *Structure Backfill (dass 1) 339. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
2805 206- 00360 *Mechani cal Rei nforcenent of Soil 195. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
2810 420- 00000 *Geonenbr ane 160. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
2815 420-00102 Geotextile (Erosion Control) (dass 1) 86. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2820 504-04410 *Bl ock Faci ng 657. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
2825 506-00206 Riprap (6 Inch) 30. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO330 WALL G 22-Y
2830 601- 03050 *Concrete Cass D (Wll) 6. 000 0. 000
CY 0. 000 0. 00
203. 35000 0. 000 0. 00
2835 602- 00020 *Rei nforcing Steel (Epoxy Coated) 658. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0330 CURRENT AMI  $ 21,247.23 % 0.00% 0. 00
CAT NOO0331 WALL G 22-Z
2840 206-00000 Structure Excavation 1, 251. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
2845 206- 00100 *Structure Backfill (dass 1) 739. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
2850 206- 00360 *Mechani cal Rei nforcenent of Soil 424. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
2855 420- 00000 *Geonenbr ane 348. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
2860 420-00102 Geotextile (Erosion Control) (dass 1) 380. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2865 504-04410 *Bl ock Faci ng 1, 431. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
2870 506-00206 Riprap (6 Inch) 128. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2875 601- 03050 *Concrete Cass D (Vall) 14. 000 0. 000
CY 0. 000 0. 00
203. 35000 0. 000 0. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO0331 WALL G 22-Z
2880 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 433. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0331 CURRENT AMI $ 53,368.83 % 0.00% 0. 00
CAT NOO0332 WALL G 22-AA
2885 206- 00000 Structure Excavation 381. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
2890 206- 00100 *Structure Backfill (dass 1) 339. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
2895 206- 00360 *Mechani cal Rei nforcenent of Soil 195. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
2900 420- 00000 *Geonenbr ane 160. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
2905 420-00102 Geotextile (Erosion Control) (dass 1) 86. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
2910 504-04410 *Bl ock Faci ng 657. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
2915 506-00206 Riprap (6 Inch) 30. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
2920 601- 03050 *Concrete Cass D (Wll) 6. 000 0. 000
CY 0. 000 0. 00
203. 35000 0. 000 0. 00
2925 602- 00020 *Reinforcing Steel (Epoxy Coated) 658. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0332 CURRENT AMI  $ 20,649.63 $ 0.00% 0. 00
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PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0333 WALL G 22-T

2930 206- 00000 Structure Excavation 4, 156. 000 2, 044. 000
CY 0. 000 0. 00
4. 15000 2, 044.000 8, 482. 60
2935 206- 00100 *Structure Backfill (dass 1) 1, 404. 000 408. 000
CY 0. 000 0. 00
9. 50000 408. 000 3,876. 00
2940 206- 00360 *Mechani cal Rei nforcenent of Soil 725. 000 238. 000
CY 0. 000 0. 00
15. 10000 238. 000 3,593. 80
2945 420- 00000 *CGeonenbr ane 517. 000 192. 000
SY 0. 000 0. 00
5. 90000 192. 000 1,132.80
2950 420- 00102 Geotextile (Erosion Control) (O ass 1) 447.000 0. 000
SY 78. 200 207. 23
2. 65000 78. 200 207. 23
2955 504- 04410 *Bl ock Faci ng 2, 431. 000 803. 000
SF 0. 000 0. 00
10. 80000 803. 000 8,672. 40
2960 506-00206 Riprap (6 Inch) 150. 000 0. 000
cY 26.100 2,479.50
95. 00000 26.100 2,479.50
2965 601- 03050 *Concrete Cass D (Vall) 17. 000 3. 980
CY 0. 000 0. 00
203. 35000 3.980 809. 33
2970 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 773. 000 112. 000
LB 0. 000 0. 00
0. 86000 112. 000 96. 32
CAT 0333 CURRENT AMI  $ 91,254.28 % 2,686.73% 29, 349. 98

CAT NO0334 WALL G 22-U

2975 206- 00000 Structure Excavation 498. 000 0. 000
CY 0. 000 0. 00
4.15000 0. 000 0. 00
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PON: 15402-BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: | M 0761- 191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0334 WALL G 22-U

2980 206- 00100 *Structure Backfill (dass 1) 480. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
2985 206- 00360 *Mechani cal Rei nforcenent of Soil 269. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
2990 420- 00000 *Geonenbr ane 227.000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
2995 420-00102 Geotextile (Erosion Control) (dass 1) 185. 000 0. 000
SY 0. 000 0. 00
2.65000 0. 000 0. 00
3000 504-04410 *Bl ock Faci ng 909. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
3005 506-00206 Riprap (6 Inch) 62. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
3010 601- 03050 *Concrete Cass D (Wll) 8. 000 0. 000
CY 0. 000 0. 00
203. 35000 0. 000 0. 00
3015 602- 00020 *Rei nforcing Steel (Epoxy Coated) 885. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0334 CURRENT AMI  $ 30,613.25 % 0.00% 0. 00

CAT NO0335 WALL G 22-V

3020 206- 00000 Structure Excavation 5, 152. 000 2, 596. 000
CY 0. 000 0. 00
4. 15000 2,596. 000 10, 773. 40
3025 206- 00100 *Structure Backfill (dass 1) 1, 500. 000 436. 000
CY 0. 000 0. 00

9. 50000 436. 000 4,142.00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQIECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO335 WALL G 22-V
3030 206- 00360 *Mechani cal Rei nforcenent of Soil 774.000 255. 000
CY 0. 000 0. 00
15. 10000 255. 000 3, 850. 50
3035 420- 00000 *Geonenbr ane 555. 000 208. 000
SY 0. 000 0. 00
5. 90000 208. 000 1,227.20
3040 420-00102 Geotextile (Erosion Control) (O ass 1) 486. 000 0. 000
SY 97. 800 259. 17
2. 65000 97. 800 259. 17
3045 504-04410 *Bl ock Faci ng 2,597. 000 861. 000
SF 0. 000 0. 00
10. 80000 861. 000 9, 298. 80
3050 506-00206 Riprap (6 Inch) 162. 000 0. 000
cY 32. 600 3,097.00
95. 00000 32. 600 3,097.00
3055 601-03050 *Concrete Cass D (Wall) 18. 000 4. 320
CY 0. 000 0. 00
203. 35000 4.320 878. 47
3056 900- 00006 Added Item (Dol lar)/ PRI CE REDUCTION WALL V CONC CL D 0. 000 -139. 900
DOL 0. 000 0. 00
1. 00000 -139. 900 -139. 90
3060 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 906. 000 112. 000
LB 0. 000 0. 00
0. 86000 112. 000 96. 32
CAT 0335 CURRENT AMI $ 100, 617.66 $ 3,356.17 % 33, 482. 96
CAT NOO336 WALL C 22-W
3065 206- 00000 Structure Excavation 696. 000 0. 000
CY 0. 000 0. 00
4. 15000 0. 000 0. 00
3070 206-00100 *Structure Backfill (dass 1) 391. 000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
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PCN: 15402- BI D ESTI MATE RUN 10/ 10/ 2013
PRQJECT: I M0761-191 ESTI MATE NO 0009 14: 04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NOO336 WALL G 22-W
3075 206- 00360 *Mechani cal Rei nforcenent of Soil 233. 000 0. 000
CY 0. 000 0. 00
15. 10000 0. 000 0. 00
3080 420- 00000 *Geonenbr ane 208. 000 0. 000
SY 0. 000 0. 00
5. 90000 0. 000 0. 00
3085 420-00102 Geotextile (Erosion Control) (dass 1) 200. 000 0. 000
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
3090 504-04410 *Bl ock Faci ng 785. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
3095 506-00206 Riprap (6 Inch) 66. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
3100 601- 03050 *Concrete Cass D (Wll) 9. 000 0. 000
CY 0. 000 0. 00
203. 35000 0. 000 0. 00
3105 602-00020 *Rei nforcing Steel (Epoxy Coated) 907. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
CAT 0336 CURRENT AMI  $ 29,236.57 % 0.00% 0. 00
CAT NOO0337 M NOR STR 076A086739BR
3110 206- 00000 Structure Excavation 3, 109. 000 1,411. 000
CY 0. 000 0. 00
4. 15000 1, 411. 000 5, 855. 65
3115 206- 00065 Structure Backfill (FlowFill) 561. 000 0. 000
CY 0. 000 0. 00
84. 00000 0. 000 0. 00
3120 206- 00100 *Structure Backfill (dass 1) 500. 000 0. 000
cY 177.000 1, 681. 50
9. 50000 177. 000 1, 681. 50
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PRQJECT: IM0761-191 ESTI MATE NO 0009 14:04: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0337 M NOR STR 076A086739BR
3125 420-00113 Ceotextile (Drainage) (O ass 2) 147. 000 0. 000
SY 0. 000 0. 00
2.60000 0. 000 0.00
3130 506-00212 Riprap (12 Inch) 62. 000 0. 000
CcY 0. 000 0. 00
80. 00000 0. 000 0. 00
3135 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 7.000 0. 000
CcY 0. 000 0. 00
545. 00000 0. 000 0. 00
3140 601- 03030 *Concrete Cass D (Box Culvert) 552. 000 217.080
CcY 0. 000 0. 00
495. 00000 217.080 107, 454. 60
3145 602- 00000 *Rei nf orcing Steel 83, 873. 000 35, 459. 000
LB 0. 000 0. 00
0. 62000 35, 459. 000 21,984.58
CAT 0337 CURRENT AMI  $ 399,174.81 % 1,681.50 $ 136, 976. 33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
3150 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
60, 250. 00000 1. 000 60, 250. 00
3155 620-00012 Field Laboratory (d ass 2) 2.000 2.000
EACH 0. 000 0. 00
20, 500. 00000 2.000 41, 000. 00
3160 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 104, 250. 00 $ 0.00% 104, 250. 00

PRQJIECT TOTAL CURRENT AMI $40, 193,054.31$ 3,512,830.59 $16, 112, 643. 72



